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WORK ACTIVITY DURING REPORTING PERIOD: 

Significant progress was made on the Capital Project during the past month.  At the forefront, several areas 
throughout the school have been successfully abated of hazardous materials, making the school a safer 
environment for the occupants.  Additionally, the critical Elementary School classroom renovation work is slightly 
ahead of schedule and will be ready in-time for faculty and staff to move back in for the start of classes. 

 

Capital Construction Project: 
 

Athletic Courts / Bus Loop Reconstruction 
▪ Athletic Courts are nearing substantial completion with only the top coat, striping, and net/hoops left 

to be installed.  The concrete sidewalk around the courts has also been placed. 
▪ The bus loop has been progressing nicely with most of the curbs and sidewalks in-place, and the 

binder coat of asphalt was also recently applied to the roadway.   
▪ The light pole bases have all been set in-place by the Electrical Contractor. 

 

Bus Garage 
▪ Asbestos insulation was abated from the existing storm piping in the ceiling area.   
▪ All trench piping has been assembled and the contractors are now beginning to backfill and 

compact the subbase around the pipe.   
▪ Concrete placement is currently a major focus, with the Transportation Supervisor being on vacation 

during the week of August 6th.    
 

Gymnasium Renovation 
▪ Gym 1000 is currently under reconstruction with light gauge metal framed and masonry walls being 

assembled and roughed-in with electrical circuitry.   
▪ Ductwork installation is nearly complete, with the exception of final connections to HVAC equipment. 
▪ The drop ceiling system frame/grid is currently being installed.   
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Bathrooms 

▪ Both the Men’s and Women’s bathrooms are coming along with all rough-in plumbing 

scheduled to be completed this week.  Following the plumbing, the General Contractor will 
focus on masonry infills and new walls to allow for finish work to proceed in the upcoming 
weeks (tile, fixtures installations, lighting, ceilings, bathroom partitions, and accessories). 

 

Locker Rooms 
▪ The extensive nature of the additional abatement in the locker rooms and the crawlspace 

beneath these spaces has extended the completion date for these two rooms.  At this point, it is 
anticipated that they will not be substantially completed until the middle-part of November.   

▪ Asbestos abatement is nearly finished, as we are only waiting on final air test results before 
opening up the area to other trade contractors.    

▪ The District is evaluating alternatives to the provision of temporary trailers to serve as locker 
rooms in the fall, as a cost savings measure.  At this point, several nearby existing rooms are 
being considered to temporarily serve the purpose.   

 

Elementary School – G&H Wing  
▪ Renovation of the Elementary School classrooms will be substantially complete by the middle-

part of August.  The classrooms have received new flooring, ceilings, lighting, enhanced 
ventilation (EPC Project), and have been substantially painted. 

▪ Classroom #131 – This classroom needs to have a chase wall framed around new ductwork.  
Construction of this new case wall will start this week. 

▪ Corridor #F08 – The existing quarry tile has been removed and the existing slab has been 
prepared to receive new tile.  The General Contractor anticipates receiving the tile in the very 
near future.  

 

Original Main Entry 
▪ Demolition of the existing stairs and ramp is scheduled to commence within the next week and 

will be followed shortly thereafter by the new concrete foundation work.     
 

Crawlspace 
▪ All abatement has been completed down in the crawlspace areas. 
▪ The Plumbing Contractor is actively working on replacing valves and fittings, as needed to 

support feeds to the new bathrooms.   
▪ Installation of the dehumidification system and sump pumps is on-going and should be 

completed by the middle-part of August.   

 

Project Concerns/Issues 

▪ The condition of the existing slab in the old gym is concerning.  It is not true (flat and level) to the extent that it 
presents concerns associated with the provision of the new wood floor.  This matter has been reviewed by the 
Design Team and General Contractor and a plan has been developed to place a cementitious topping over the 
existing slab, which would bring the substrate into compliance for receiving a new hardwood flooring system.  
The General Contractor has submittal a proposal that is under consideration by the District.    
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Field Progress Photographs 
 
 
 
 
  
 
 

 
 
 
  
 
 
 
 
 
 
 
 

 
Bus Loop & Athletic Field Reconstruction 

 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 

 
Bus Garage Trench Drain Renovations  
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Field Progress Photographs Continued 
 
 
     
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 

Gymnasium 1000 Reconstruction 
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Field Progress Photographs Continued 
 

 
 
 
  
 
 

 
 
 
   
 
 
 
 
 
 
 
 

 
 

Men’s & Women’s Restroom Renovations 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Stoop/Vestibule Repairs & Restorations 
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Field Progress Photographs Continued 
 

 
 
 
  
 
 

 
 
 
  

 
 
 
 
 
 
 
 

 
F-Wing Classroom Renovations 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Hazardous Material Removals 


