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                5 Main Street, Suite 7 
   Delhi, NY 13753 

 

Progress Report                                         

Argyle Central School District 
Capital Project and Energy Performance Project 

To:          Michael Healey, Superintendent            Report Number: #5  
               Wendy Morris, Business Manager        Week Ending:   November 9, 2018 
               Bob Ellis, Facilities Director      
 

From:      Eric Robert, Schoolhouse                Carbon Copy:   John JoJo, Mosaic 
   Pat Malone, Schoolhouse                               Andy Jackson, Mosaic 
   Derek Jeffers, Schoolhouse                 Scott Swenson, ES 
          Brian Zeppetelli, ES 
 

Date:       November 6, 2018              SED Project #:   64-01-01-04-0-001-013                            
                               64-01-01-04-5-002-007 
 

WORK ACTIVITY DURING REPORTING PERIOD: 
 

Significant progress was made on the Capital Project during the past month.  The majority of the project scope is 
now substantially complete.  As areas/zones of the project have reached completion, the Design Team has been 
performing inspections and issuing respective punchlists to the prime contractors.     

 
Capital Construction Project: 

 

Bus Garage 
 

▪ Per the District’s request, a new sink was recently installed in the Toilet Room.  Finish painting of the wall 
is the only work that remains at this point.     

 

Gymnasium 1000 Renovation  
 

▪ Hardwood flooring has been installed with athletic lines and finish sealers applied.  Installation of wall pads 
and backboards is currently on-going and will be completed within the next few days.  The General 
Contractor is planning to perform a final cleaning towards the end of this week.   

 

Corridor Bathrooms 
 

▪ These bathrooms are substantially complete and only minor punchlist items remain at this time.   
 

Locker Rooms 
 

▪ Girls Locker Room – Reconstruction of this space has been completed and only punchlist items 

remain.  Final cleaning is scheduled for November 8th.   
 

▪ Boys Locker Room – This space is nearly complete with only some minor work remaining with the 

benches, tile base in the team room, and necessary adjustments to lockers.  Final cleaning is 
scheduled for November 8th and/or 9th.   
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Original Main Entry 
 

▪ The concrete stairs and ADA ramp have been completed and associated landscaping has been 
installed.  The handrail is being finished at a metal fabrication shop and will be sent out to receive a 
protective galvanized coating before being set in-place.   
 

▪ The Electrical Contractor (EC) is scheduled to install new lighting in the decorative soffit in the near 
future.  The EC is also addressing a concern pertaining to the angle of the decorative light pole 
fixtures with the manufacturer.    

 

Exterior FRP Doors 
 

▪ Installation of the exterior doors is now substantially complete as well. 

 
Project Concerns/Issues 

 

▪ The Electrical Contractor is focusing on getting caught-up on installations related to door hold-opens, fire alarm 
troubleshooting and testing, and the removal of temporary power supplies that were provided earlier on during 
the project.    
 

▪ The District has expressed an interest in continuing to heat the area located beneath Gymnasium 1000 for 
usage by maintenance staff.  The Project Team is currently evaluating options for efficiently heating this space.    
 

Update – The District has elected to acquire heating units that were temporarily installed by the Mechanical 
Contractor for purposes of conditioning the gymnasium space during the installation of the hardwood flooring.  It 
has been determined that these units will provide ample heat to this area and were made available to the District 
at a discounted amount.          
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Field Progress Photographs 

 
 
 
 
 
  
 
 

 
 
 
  
 
 
 
 
 

 
 

 
 

Girl’s Locker Room & Team Room Renovations 
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Field Progress Photographs Continued 
 
 
 
 
 
 
 
 
 
 
 
  
  
 
 
  
  
 
 
 
 
 
 
 

 
Boy’s Locker Room & Team Room Renovations 
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Field Progress Photographs Continued 
 
 

 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 

 
 

Old Main Entry Reconstruction 
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Field Progress Photographs Continued 
 
 
 

 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 

 

Gym 1000 Renovations 
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Field Progress Photographs Continued 
 

 

 

 

 

 

 

 

 

 

 

 

 

Gym 1000 Continued 
 

 

 

 

 

 

 

 

 

 

 

 

New Exterior Doors 
 


